



CONSTRUCTION NOTICE

Week of October 31 - November 4, 2022

PROJECT PARTNERS



CONSTRUCTION ACTIVITIES

1

- Continue Briggs Rd realignment.
- Continue to construct the new Clinton Keith Rd.
- Continue reinforcement steel installation.
- Continue to construct Porth/Winchester Rd and three retaining walls.
- Soil stabilization for the Arch Culvert structure.

WHAT TO EXPECT

CONSTRUCTION NOISE: Construction noise will be expected during working hours.

DUST CONTROL: Water trucks will be used to maintain dust control during construction.

SAFETY is priority. Project cones and traffic control devices will be placed. Please follow all signs.

The schedule is subject to change based on weather, availability of equipment or other unexpected events.

Due to Caltrans time restrictions on oversize loads along the State Highway System occasionally large equipment will be delivered to the project site after working hours.

ROADWAY RESTRICTIONS

2

PARTIAL BRIGGS RD CLOSURE -Ongoing

Briggs Rd between Leon Rd and Porth Rd is closed. Detour: All traffic will be detoured to use Menifee Rd to access Los Alamos Rd and Liberty Rd.

NEIGHBORING PROJECT

3

Ongoing - Mid December, 2022

LANE CLOSURES on Benton Rd.


CONTACT: Karine Kofdarali

marketplace@jntmgmt.com

949-201-9425

WORK HOURS

Monday - Friday
6 am - 6 pm
(Except Holidays)



STAY (888) 313-2200 CLINTONKEITHPHASE3.ORG

CONNECTED INFO@CLINTONKEITHPHASE3.ORG

Text to Sign up for email updates: Text CLINTONKEITH to 22828.