



CONSTRUCTION NOTICE

Week of May 31 - June 3

PROJECT PARTNERS



Monday, May 30

No work is scheduled in observance of Memorial Day.

Note: Due to a current concrete shortage, scheduled work may be delayed and rescheduled.

CONSTRUCTION MAP



CONSTRUCTION ACTIVITIES

AREA 2

- Continue Briggs Rd realignment.
- Continue retaining wall construction.
- Construct abutment footings.
- Pile driving for bridge foundation: **Ongoing**

You can expect noise/vibration when the hammer is driving the piles into the ground. Dark clouds will come out of the top of the pile rig when in operation. The pile driving operation will be continuously monitored by our inspection team.

The schedule is subject to change based on weather, availability of equipment or other unexpected events.

WHAT TO EXPECT

CONSTRUCTION NOISE: Construction noise will be expected during working hours.

DUST CONTROL: Water trucks will be used to maintain dust control during construction.

SAFETY is priority. Project cones and traffic control devices will be placed. Please follow all signs.

LEGEND



WORK AREAS

WORK HOURS

Monday - Friday 6 am - 6 pm
(Except Holidays)

STAY CONNECTED (888) 313-2200 CLINTONKEITHPHASE3.ORG

CONNECTED INFO@CLINTONKEITHPHASE3.ORG

Text to Sign up for email updates: Text CLINTONKEITH to 22828.